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CCR No. 96-0275 Logged Date 3 / 1 8 / 9 6 Rev. - Request Type CCR

Priority Routine X Urgent Emergency Affected Release Change Class I I

Title (description) Data Server Subsystem (DSS) SLOC has changed due to Release B detailed design

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

RTM Changed Start New Baseline

Problem
The Data Server Subsystem (DSS) SLOC has changed due to Release B detailed design.

Proposed Solution
As a result of the DSS Release B detailed design the SLOC estimates for CDR-B have increased.  The
DSS has revised the SLOC estimates by CSCI.
          SDSRV   was 44,700   is 56.322
          DDSRV  was 4,000     is 5,040
          DDIST    was 8,000     is 10,080
          STMGT  was 2,500     is 3,150

Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS M&O

QA Rel. A Rel. B Rel. IR1 SCDO Supp X SMO Subconts

Other

Cost: None Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None Other

Additional LOC Man-Months

Materials

Originator Jeff Cox
Signature Date

Office Rel B Office Manager
Signature Date

Disposition Approved X Approved w/Comment Deferred Disapproved

Comments:

CCB Chairperson
Signature Date
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